SPRINGFIELD WATER AND SEWER COMMISSION

POST OFFICE BOX 995
SPRINGFIELD, MASSACHUSETTS 01101-0995
413-452-1300
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March 30, 2018

US Environmental Protection Agency Region 1
5 Post Office Square, Suite 100

Mail Code OES04-03

Boston, Massachusetts 02109-3912

Attn: Douglas Koopman

Massachusetts Department of Environmental Protection
Western Region Office - Bureau of Resource Protection
436 Dwight Street

Springfield, Massachusetts 01103

Massachusetts Department of Environmental Protection
Division of Watershed Management

8 New Bond Street

Worcester, MA 01608

Subject: Springfield Water and Sewer Commission Annual CSO and CMOM Report
To Whom It May Concern:

Pursuant to NPDES Permit No. MA0103331, attached please find the 2017 Combined Sewer
Overflow (CSO) Annual Report for the Springfield Water and Sewer Commission
(Commission). In addition, pursuant to Administrative Order Docket No. 14-007 this
submittal also includes the Annual Capacity, Management, Operation, and Maintenance
(CMOM) Program Report which documents the ongoing implementation of the
Commission’s CMOM program and its integration with the Nine Minimum Control
elements of the CSO program.

The Commission’s Integrated Wastewater Plan (IWP) continues to serve as the roadmap for
responsibly maintaining regulatory compliance and operational sustainability. The
Commission continued in 2017 with its implementation of the IWP. Once again this report
has been formatted and enhanced to provide a more comprehensive collection of
information pertaining to the operation, maintenance, re-investment, and planning for the
wastewater collection system and CSOs.

In CY 2017, the Commission continued to advance components of the approved IWP as it
relates to all wastewater infrastructure. The Commission continued the rehabilitation of the
Main Intercepting Sewer (MIS). The successful bypassing of flows from the MIS allowed



for the completion of the lining of the main interceptor in early 2017. As part of the MIS
Project, the Commission included the repair and replacement of outfall structures at CSO
012, CSO 013, and CSO 018. After initial delays with permitting and unforeseen
geotechnical issues at CSO’s 12 & 13, the rehabilitation, replacement, and renewal of these
critical assets (MIS pipe and CSO Outfalls) was completed in 2017.

In September 2017 the Commission progressed from preliminary design into the final design
of the Connecticut River Crossing and York Street Pump Station Improvements Project.
The Commission anticipates final design to be complete by May 2019. This project was
identified in the LTCP and IWP as a significant infrastructure project not only to address
CSO flows but to provide redundancy to critical buried assets.

As in previous years the Commission undertook a variety of system improvement projects
to replace, rehabilitate, or renew existing water and sewer system components. In 2017 the
Commission was in various stages of design and construction of several prioritized local
projects with failing collection system components.

For the eighth successive year, the Commission continued its comprehensive Collection
System Asset Management Program. As noted in this report, over 690,000 linear feet of
collection system was cleaned and over 54,000 linear feet of the collection system was
assessed. The asset condition information obtained through this effort provides critical
information used in prioritizing work related to not only CSO’s but to local buried
infrastructure to prevent failures and discharges from the collection system.

The Commission continued its CSO metering program to further assist in fine tuning of the
calibration of the Collection System Model. Data from this effort as well as the Collection
System Asset Management Program has been integrated with VUEWorks, the
Commission’s work order management, document control. asset inventory, and collection
system asset management and risk reduction program. Initiated in 2015, VUEWorks has
become an integral tool in Commission operations.

If you have any questions or comments concerning the attached information, please do not
hesitate to contact me at 413-452-1333. :

Respectfully

cet William Fuqua, SWSC
Ryan Wingerter, SWSC
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